

DAFTAR TABEL

Table I. 1 Detail Proyek Modernisasi FTTH di kawasan Industri BIC dikarawang..	3
Tabel II. 1 Perbandingan dengan Penelitian Terdahulu	10
Tabel II. 1 Perbandingan dengan Penelitian Terdahulu (Lanjutan)	13
Tabel III. 1 Keterangan <i>Risk Responses</i>	21
Tabel IV. 1 Struktur Organisasi Proyek	27
Tabel IV. 2 <i>Identified potential risk</i>	28
Tabel IV. 2 <i>Identified potential risk</i> (Lanjutan)	28
Tabel IV. 3 Kategori Pengukuran Impact	31
Tabel IV. 4 Kategori Pengukuran Dampak.....	31
Tabel IV. 5 Persentase Probabilitas dan Dampak	37
Tabel IV. 5 Persentase Probabilitas dan Dampak (Lanjutan)	28
Tabel IV. 6 <i>Risk Assesment Probability and Impact</i>	35
Tabel IV. 6 <i>Risk Assesment Probability and Impact</i> (Lanjutan).....	36
Tabel IV. 7 <i>Risk Prioritization</i>	37
Tabel IV. 8 <i>Risk Responses</i>	38
Tabel IV. 8 <i>Risk Responses</i> (Lanjutan)	38
Tabel IV. 9 Skala Pengisian Kuesioner.....	38
Tabel IV. 10 Kuesioner AHP	38
Tabel IV. 11 Hasil Perhitungan Kuesioner	38
Tabel V. 1 Analisis <i>Risk Response</i>	47
Tabel V. 1 Analisis <i>Risk Response</i> (Lanjutan).....	47
Tabel V. 2 Prioritas <i>Change Request</i>	61
Tabel V. 3 <i>Residential Risk Change Request</i>	62