

**PROJECT ACCELERATION OF OUTSIDE PLANT-FIBER  
OPTIC (OSP-FO) GRANULAR: STO CIKANDE PROJECT IN PT.  
BANGTELINDO USING TIME COST TRADE OFF (TCTO)  
METHOD BY ADDING OVERTIME HOURS**

**FINAL YEAR PROJECT**

**Written by:**

**SYIFA NUR HASYYATI**

**1201153518**



**INDUSTRIAL ENGINEERING STUDY PROGRAM  
FACULTY OF INDUSTRIAL ENGINEERING  
TELKOM UNIVERSITY**

**2019**