

## LIST OF TABLE

Table II. 1 Schedule Compression Comparison Techniques .....	17
Table II. 2 Productivity Decline Coefficient.....	18
Table IV. 1 Budget Plan of OSP-FO Granular STO Cikande Project .....	38
Table IV. 2 Budget Plan of OSP-FO Granular STO Cikande Project (cont.).....	39
Table IV. 3 Budget Plan of OSP-FO Granular STO Cikande Project (cont.).....	40
Table IV. 4 Budget Plan of OSP-FO Granular STO Cikande Project (cont.).....	41
Table IV. 5 Normal Duration .....	43
Table IV. 6 Recapitulation of Direct Cost, Indirect Cost, and Total Cost Calculation .....	51
Table V. 1 Unexpected Cost .....	56
Table V. 2 Unexpected Cost (cont.).....	57