

DAFTAR GAMBAR

Gambar 1.1 Diagram Progress Real Proyek Renovasi	2
Gambar 1.2 Diagram Durasi Pekerjaan Proyek	3
Gambar II.1 Hubungan Durasi dengan Biaya	13
Gambar III.1 Model Konseptual	20
Gambar III.2 Sistematika Pemecahan Masalah	22
Gambar IV.1 Struktur Organisasi	27
Gambar IV.2 <i>Work Break Structure</i> (WBS)	28
Gambar IV.3 Kurva S	39
Gambar IV.4 Node Aktivitas	40
Gambar IV.5 <i>Network diagram</i>	43
Gambar V.1 Kurva S.....	54
Gambar V.2 RAB.....	57