

## **LIST OF FIGURES**

Figure 1. 1 Project Triple Constraint Triangle .....	1
Figure 1. 2 Major Cause of Project Failure.....	2
Figure 1. 3 Percentage of projects Completed Within Organization in Global .....	3
Figure 1. 5 OSP FTTH Kampung Logi Location .....	9
Figure 1. 6 OSP FTTH Babakan Sari Ciranjang Location.....	9
Figure 2. 1 PMBOK Project Management Scope.....	11
Figure 2. 2 Project Scope Management Overview.....	13
Figure 2. 3 Validate Scope Process Overview .....	16
Figure 2. 4 WBS Organized by Phase.....	19
Figure 2. 5 Two-by-two matrix of four major types of projects .....	25
Figure 2. 6 Validated Scope Relationship flow .....	26
Figure 3. 1 Conceptual Model.....	37
Figure 3. 2 Systematic Problem Solving.....	38
Figure 4. 1 Data Management Gaps Illustration Framework .....	90
Figure 5. 1 Validate Scope Input Process Gaps.....	98
Figure 5. 2 Validate Scope Tools & Technique Gaps.....	102
Figure 5. 3 Validate Scope Output Process Gaps .....	103