

GLOSSARY OF TERM

Project Owner	A person or group who provides resources and support for the project and is accountable for enabling success
Scope Creep	The uncontrolled expansion to product or project scope without adjustments to time, cost, and resources
Deliverables	The result of Work can be in the form of product or service
Uji Terima	Terminology used in PT.XYZ environment meaning validate scope
Berita Acara Uji Terima	Formalized document of acceptance Deliverables
Notadinas	Assignment letter before conduct formal activity
Commisioning Test	Quality control and inspection of project deliverables before carried out to Uji terima
Optical Distribution Channel	Tempat terminasi antara kabel <i>feeder</i> dan kabel kabel distribusi
Optical Distribution Panel	cable end termination device distribution and early termination of the use of drop cables
Optical Power Meter	Instrument used to measure strength in optical signals
Optical Time Domain Reflectometer	OTDR is a measuring tool for cable attenuation, measuring connection loss, measuring loss between two points, measuring cable distance, and localizing interference
Shifting to The Front	Project category meaning install network infracture in unreach area based on customer demand
Provisioning Type 3	Unavailable production tools to provide telecommunication from OLT until the target location to be installed
Fiber to The Home	Network distribution channel using optical fiber for customer demand
Outside Plant	Project category for outdoor installation
Design Review Meeting	A meeting between the project owner and project executor regarding the project to be implemented
Bill of Quantity	List of material requirements and description and price