

DAFTAR GAMBAR

Gambar I. 1 Fisbone Chart Keterlambatan Proyek	4
Gambar II. 1 Ethical Decision Making Framework (PMI, 2013)	12
Gambar II. 2 Klasifikasi situasi berdasarkan Etika, Hukum, dan Prudential (Howard & Abbas, 2016).....	16
Gambar II. 3 Decision Tree.....	17
Gambar II. 4 Expected Monetary Value	18
Gambar III. 1 Model Konseptual	29
Gambar III. 2 Sistematika Pemecahan Masalah	31
Gambar III. 3 Sistematika Pemecahan Masalah (Lanjutan).....	32
Gambar IV. 1 Struktur Organisasi	39
Gambar IV. 2 Work Breakdown Structure FTTH	40
Gambar IV. 3 Probability and Impact Matrix	50
Gambar IV. 4 Flowchart Tahap Assesment	53
Gambar IV. 5 Decision Tree Analysis	62