

DAFTAR PUSTAKA

- Krane, H. P., Rolstadås, A., & Olsson, N. O. E. (2009). Categorizing risks in seven large projects—what risks do the projects focus on? Paper presented at PMI® Global Congress 2009—EMEA, Amsterdam, North Holland, The Netherlands. Newtown Square, PA: Project Management Institute.
- Pascal, W. (2015). Analisis Risiko Proyek Pembangunan Perangkat Lunak Game “Inheritance: Boundary of Existence” Menggunakan Metode Riskit. *Journal of Information System*, 5(1), 11-53.
- Sahira, S., Fauzi, R., & Santosa, I. (2020). ANALISIS MANAJEMEN RISIKO PADA APLIKASI E-OFFICE YANG DIKELOLA OLEH PT TELKOM INDONESIA MENGGUNAKAN STANDAR ISO/IEC 27005:2018.
- Lantang, G., Cahyono, A. & Sitokdana, M. (2019). ANALISIS RISIKO TEKNOLOGI INFORMASI PADA APLIKASI SAP DI PT SERASI AUTORAYA MENGGUNAKAN ISO 31000, *Sebatik*, 23(1), pp. 36-43.
- Pangestu, R. P., & Wijaya, A. F. (2020). Analisis Manajemen Risiko Aplikasi SINTESA Pada Perpustakaan XYZ. *Jurnal Bina Komputer. Jurnal Bina Komputer* 2(2):1–14.
- Hutabarat, Felisia Meini., & Manuputty, Augie David. (2020). “Analisis Risiko Teknologi Informasi Aplikasi VCare PT Visionet Data Internasional Menggunakan ISO 31000. *Jurnal Bina Komputer* 2(1):52–65.
- Pangestu, R. H., Cahyono, A. D., & Tanaem, P. F. (2021). Analisis Manajemen Risiko Aplikasi SIPP di Pengadilan Negeri Salatiga Kelas 1B Menggunakan ISO 31000. *Journal of Computer and Information Systems Ampera*, 2(1), 43–57.
- Graves, R. (2000). Qualitative risk assessment. *PM Network*, 14(10), 61–66.

- PMBOK, Sixth Edition. (2017). A Guide to the project management body of knowledge. In Choice Reviews Online (Vol. 34, Issue 03). <https://doi.org/10.5860/choice.34-1636>
- Royer, P. S. (2000). Risk management: the undiscovered dimension of project management. *PM Network*, 14(9), 31–39.
- Piney, C. (2003). Risk identification: combining the tools to deliver the goods. Paper presented at PMI® Global Congress 2003—EMEA, The Hague, South Holland, The Netherlands. Newtown Square, PA: Project Management Institute.
- Vargas, R. V. (2013). Adopting the quadratic mean process to quantify the qualitative risk analysis. Paper presented at PMI® Global Congress 2013 North America, New Orleans, LA. Newtown Square, PA: Project Management Institute.
- Samudro, T. M. N., Tripiawan, W., & Yasa, P. (2020). Pengukuran Tingkat Kematangan Risiko Manajemen Proyek Dengan Menggunakan Maturity Model (pmmm) Dan Pengembangan Sistem Pengukuran Berbasis Web Pada Proyek Konstruksi Xxx Di Pt. Xyz. 7(2), 5546–5553.
- Pratami, D., Fadlillah, F., Haryono, I., & Bermano, A. (2018). Designing Risk Qualitative Assessment on Fiber Optic Instalation Project in Indonesia. *International Journal of Innovation in Enterprise System*, 2(02), 44-56. <https://doi.org/https://doi.org/10.25124/ijies.v2i02.25>