

DAFTAR GAMBAR

Gambar I.1 Perbandingan jumlah LOP yang mengalami <i>overbudget</i>	2
Gambar II.1 <i>Triple constraint</i>	14
Gambar II.2 <i>Plan risk management process</i>	17
Gambar II.3 <i>Identify risk process</i>	19
Gambar II.4 <i>Qualitative risk analysis process</i>	20
Gambar II.5 <i>Plan risk responses process</i>	23
Gambar II.6 Topologi FTTH.....	25
Gambar II.7 Tahapan proses migrasi	27
Gambar III.1 Diagram Model Konseptual	32
Gambar III.2 <i>Flowchart</i> sistematika pemecahan masalah	33
Gambar III.3 <i>Flowchart</i> sistematika pemecahan masalah (Lanjutan 1)	34
Gambar III.4 <i>Probability impact matrix</i>	42
Gambar IV.1 Lokasi proyek migrasi.....	44
Gambar IV.2 <i>Work breakdown structure</i> proyek migrasi jaringan telekomunikasi	46
Gambar IV.3 <i>Probability impact matrix</i>	62
Gambar V.1 Diagram klasifikasi kategori risiko berdasarkan PIM.....	77