

DAFTAR TABEL

Tabel 2-1 Penelitian Jurnal Kurniawati, dkk (2018).....	23
Tabel 2-2 Penelitian Jurnal Supriyono (2012).....	25
Tabel 2-2 Penelitian Jurnal Supriyono (2012) (Lanjutan)	26
Tabel 2-3 Penelitian Jurnal Peduto, dkk (2018).....	27
Tabel 2-3 Penelitian Jurnal Peduto, dkk (2018) (Lanjutan).....	28
Tabel 2-4 Penelitian Jurnal Cagliano, dkk (2015)	29
Tabel 2-5 Ringkasan Kajian Literatur.....	30
Tabel 4-1 <i>Statement of Work</i> Proyek <i>Ducting</i> FO Cluster Tahap III	44
Tabel 4-2 <i>WBS Dictionary</i> Proyek <i>Ducting</i> FO Tahap III Summarecon.....	46
Tabel 4-3 <i>Activity List</i> dan Jadwal Proyek proyek <i>Ducting</i> Fiber Optik Tahap III	49
Tabel 4-4 <i>Stakeholder Register</i> Proyek <i>Ducting</i> FO Tahap III Summarecon	51
Tabel 4-5 <i>Risk Register</i> Proyek <i>Ducting</i> FO Tahap III Summarecon	52
Tabel 4-6 <i>Risk Rubric Assesment</i> Proyek <i>Ducting</i> FO Tahap III Summarecon	54
Tabel 4-7 <i>Probability and Impact Matrix</i> Proyek <i>Ducting</i> FO Tahap III.....	60
Tabel 4-8 Risiko Prioritas Proyek <i>Ducting</i> FO Tahap III Summarecon.....	61
Tabel 4-9 Risiko Rendah Proyek <i>Ducting</i> FO Tahap III Summarecon	62
Tabel 4-10 <i>Expected Monetary Value (EMV)</i>	65
Tabel 4-11 <i>Plan Risk response</i> Proyek <i>Ducting</i> FO Tahap III Summarecon	67
Tabel 4-12 <i>Update Risk Register</i> Proyek <i>Ducting</i> FO Tahap III Summarecon.....	70
Tabel 5-1 Hasil Analisis Solusi dan Dampak	81
Tabel 5-2 Risiko pada Level Medium Proyek <i>Ducting</i> FO	81
Tabel 5-3 Risiko pada Level Tinggi	83