

DAFTAR GAMBAR

<i>Gambar I. 1 Progress Project Pembangunan Saung (Workstation) PT XYZ</i>	19
Gambar I. 2 Fishbone keterlambatan project pembangunan saung (workstation) PT XYZ.....	20
Gambar II. 1 Histogram Grafik.....	38
Gambar III. 1 Sistematika Perancangan (I).....	45
Gambar III. 2 Sistematika Perancangan (II)	46
Gambar IV. 1 Denah Lokasi Project.....	52
Gambar IV. 2 Work Breakdown Structure (WBS) Project pembangunan saung (Workstation) PT XYZ	55
Gambar IV. 3 Earned Value Grafik	66
Gambar IV. 4 Network Diagram (Critical Path).....	76
Gambar IV. 5 Resource PT XYZ.....	77
Gambar IV. 6 Resource Graph Microsoft Project.....	78
Gambar IV. 7 Pergeseran aktivitas C6.....	79
Gambar IV. 8 Resource Graph Microsoft Project.....	88
Gambar V. 1 Cover Manual Book	104