

DAFTAR ISTILAH DAN SINGKATAN

| Istilah | Deskripsi | Halaman Pertama Muncul |
|----------------|--|-------------------------------|
| EVM | <i>Earned Value Management</i> | 2 |
| SPI | <i>Schedule Performance Index</i> | 2 |
| CPI | <i>Cost Performance Index</i> | 2 |
| PMI | <i>Project Management Institute</i> | 17 |
| PV | <i>Planned Value</i> | 30 |
| EV | <i>Earned Value</i> | 30 |
| SV | <i>Schedule Variance</i> | 31 |
| CV | <i>Cost Variance</i> | 31 |
| AC | <i>Actual Cost</i> | 33 |
| TE | <i>Time Estimated</i> | 33 |
| ATE | <i>Actual Time Expended</i> | 33 |
| OD | <i>Original Duration</i> | 33 |
| EAC | <i>Estimate at Completion</i> | 33 |
| CPM | <i>Critical Path Method</i> | 34 |
| ES | <i>Early Start</i> | 34 |
| LS | <i>Late Start</i> | 34 |
| EF | <i>Early Finish</i> | 35 |
| LF | <i>Late Finish</i> | 35 |
| SI | Satuan Internasional | 39 |
| SMOI | Sistem Manajemen Organisasi Industri | 39 |
| SDM | Sumber daya manusia | 39 |
| ESM | <i>Earn Schedule Method</i> | 40 |
| CCPM | <i>Critical Chain Project Management</i> | 41 |
| WBS | <i>Work Breakdown Structure</i> | 48 |
| SOW | <i>Statement of Work</i> | 48 |