

LIST OF IMAGES

Figure 1. Scale of IP-ICT Development in Indonesia.....	1
Figure 2. Project Delay Fishbone	6
Figure 3. Project Management Phase.....	11
Figure 4. Project Cost Management Overview	19
Figure 5. Systematic Flow 1	26
Figure 6. Systematic Flow 2.....	27
Figure 7. Use Case Diagram.....	50
Figure 8. Reimbursement form flow.....	51
Figure 9. Activity Diagram.....	52
Figure 10. WBS	54
Figure 11. Network Diagram 1.....	57
Figure 12. Network Diagram 2.....	57
Figure 13. Gantt Chart.....	58
Figure 14. Reimbursement Status Log 1.....	60
Figure 15. Reimbursement Status Log 2.....	60
Figure 16. Cost Reimbursement Database	61
Figure 17. Cost Reimbursement Database 2	61
Figure 18. Cost Reimbursement Dashboard Report	62