

## **TABLE LIST**

Table 1. List of Application.....	3
Table 2. Project Delay Timeline.....	5
Table 3. Alternative Solutions Table .....	7
Table 4. Comparison of Methods for Scope Baseline Design.....	22
Table 5. Comparison of Methods for Schedule Baseline Design .....	22
Table 6. Comparison of Methods for Cost Reimbursement.....	23
Table 7. Reason for Method Selection.....	23
Table 8. Project Document.....	32
Table 9. Project Charter .....	33
Table 10. Milestone List.....	34
Table 11. System Requirement Identification .....	35
Table 12. User Identification .....	36
Table 13. Input & Output System.....	36
Table 14. Specification and Standard Design.....	37
Table 15. Project Scope Statement .....	40
Table 16. Decomposition Process.....	41
Table 17. Time plan .....	42
Table 18. Project Activities Table .....	43
Table 19. Calculation Early Time in process of Designing Network Diagram...45	45
Table 20. Calculation Latest Time in process of Designing Network Diagram..46	46
Table 21. Calculation Total Float in process of Designing Network Diagram...48	48
Table 22. WBS Direction Table .....	55
Table 23. Verification Design Table.....	62
Table 24. Feasibility Analysis Table.....	70