

DAFTAR TABEL

Tabel I. 1 Data Keterlambatan Proyek Aplikasi Kemahasiswaan	5
Tabel I. 2 Potensi Solusi	7
Tabel II. 1 Time Scale	17
Tabel II. 2 Cost Scale	17
Tabel II. 3 Quality Scale	17
Tabel II. 4 Safety and Security Scale	18
Tabel II. 5 Strategies For Threats	19
Tabel II. 6 Strategies For Opportunities	19
Tabel II. 7 Rumus Perhitungan EMV	20
Tabel II. 8 Perbandingan Metode Risiko	21
Tabel II. 9 Perbandingan Metode Scope Baseline	21
Tabel II. 10 Perbandingan Kerangka	23
Tabel II. 11 Literatur Review	25
Tabel II. 12 Expected Monetary Value	77
Tabel III. 1 Sistematika Perancangan	30
Tabel IV. 1 Project Charter	37
Tabel IV. 2 Activity List Aplikasi Kemahasiswaan	38
Tabel IV. 3 Spesifikasi dan Standar Perancangan	39
Tabel IV. 4 Dekomposisi proyek	41
Tabel IV. 5 Predecessor dan Successor Aktivitas	46
Tabel IV. 6 Estimate Duration Activity	47
Tabel IV. 7 Critical Path Method	50
Tabel IV. 8 Risk Register	52
Tabel IV. 9 Risk Assessment	59
Tabel IV. 10 Risk Categorization	67
Tabel IV. 11 Risk Response	71
Tabel IV. 12 WBS Dictionary	81
Tabel IV. 13 Risk Register Update	88
Tabel IV. 14 Verifikasi Hasil Perancangan	102
Tabel V. 1 Validasi Rancangan	104