

DAFTAR PUSTAKA

- Backlund, F., Chronéer, D., & Sundqvist, E. (2014). *Project Management Maturity Models – A Critical Review*. *Procedia - Social and Behavioral Sciences*, 119, 837–846.
- Bolat, B., Kuşdemir, A., Uslu, İ. C., & Temur, G. T. (2017). An assessment for IT project maturity levels. *International Journal of Information Technology Project Management*, 8(2), 1–6.
- C. R. Pandian, *Applied software risk management: A guide for software project managers*. 2007.)
- Faifr, A. (2020). *Use of Project Management Maturity Models As a Evaluation Framework for Project Risk Maturity Assessment*. 123–138.
- F. T. Berssaneti and M. M. Carvalho, “Identification of variables that impact project success in Brazilian companies,” *Int. J. Proj. Manag.*, vol. 33, no. 3, pp. 638–649, 2015, doi: 10.1016/j.ijproman.2014.07.002.
- Fuad Bay, A., Skitmore, M., & Martin Skitmore, P. (2005). Project Management Maturity: Some Results from Indonesia. *Journal of Building and Construction Management*, 10(September 2005), 1–5.
- Guangshe, J., Li, C., Jianguo, C., Shuisen, Z., & Jin, W. (2008). Application of organizational *Project Management Maturity Model* (OPM3) to construction in China: An empirical study. *Proceedings of the International Conference on Information Management Proceedings of the International Conference on Information Management, Innovation Management and Industrial Engineering, ICIII 2008*, 2(Cmmi), 56–62.
- Husen, Abrar. 2009, Manajemen Proyek. Yogyakarta: Andi Offset.

Morris, A., Wilkinson, S., Algeo, C., & Candusso, D. (2020). Project management maturity levels: And organizational revenue in new south wales local government. *Journal of Modern Project Management*, 8(2), 158–166.
<https://doi.org/10.19255/JMPM02413>

Ofori, D., & Deffor, E. W. (2013). Assessing Project Management Maturity in Africa: A Ghanaian Perspective. *International Journal of Business Administration*, 4(6).

P. Cooper, D.F., Grey, S., Raymond, G. and Walker, *Project Risk Management Guidelines Managing Risk in Large Projects and Complex Procurements*. 2005.)

Project Management Institute. (2017). *A guide to the Project Management Body of Knowledge (PMBOK guide)* (6th ed.). *Project Management Institute*.

Project Management Solutions. (2008). *Advancing Organizational Project Management Maturity Model*. 11.

Rassa, R. C., Garber, V., & Etter, D. (2002). Capability Maturity Model® integration (CMMI SM): A view from the sponsors. *Systems Engineering*, 5(1), 3–6.

R. V. Vargas and G. M. Hill, *The Complete Project Management Office Handbook*
Saaty, T. L. (2008). Decision making with the analytic hierarchy process. *International Journal of Services Sciences*, 1(1), 83–98.

Software Engineering Institute. (2010). CMMI for Development, Version 1.3. *Software Engineering Process Management Program*, November 1–520.

Simangunsong, E., & Da Silva, E. N. (2013). Analyzing Project Management Maturity Level in Indonesia. *The Southeast Asian Journal of Management*, 7(1).
<https://doi.org/10.21002/seam.v7i1.1521>

Spalek, S. (2014). Assessing Project Management *Maturity* in the Area of Knowledge Management in Select Companies. *International Journal of Economics, Finance and Management Sciences*, 2(2), 164.

Wellington. (2020). The State of Project Management 2020. *PM Network*, 19(8), 20.