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FTTH    Fiber to the Home           1 

PT3 Provisioning Type-3 1 

EVM Earned Value Management 2 

EAC Estimate at Completion 3 
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WBS Work Breakdown Structure 3 

SPI Schedule Performance Index 6 

CPI Cost Performance Index 6 
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PMB Performance Measurement Baseline 14 
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AC Actual Cost 14 
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CPM Critical Path Method 15 
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