
vii 

 

DAFTAR GAMBAR 

 

 

Gambar I- 1 Diagram Sebab Akibat Keterlambatan pada Proyek .......................... 3 
Gambar II- 1 Arsitektur Fiber To The Home (FTTH)….......................................12 

Gambar II- 2 Fiber Optik ...................................................................................... 15 

Gambar II- 3 Single Mode Kabel Fiber Optik ....................................................... 16 

Gambar II- 4 Multimode Kabel Fiber Optik ......................................................... 16 

Gambar II- 5 Project Time Management (PMI, 2013) ......................................... 20 

Gambar II- 6 Define Activities (PMI, 2017) ......................................................... 20 

Gambar II- 7 Keterkaitan Biaya, Waktu, dan Kualitas ......................................... 23 
Gambar III- 1 Model Konseptual….......................................................................29 

Gambar III- 2 Sistematika Pemecahan Masalah ................................................... 30 

Gambar III- 3 Sistematika Pemecahan Masalah (Lanjutan) ................................. 31 
Gambar IV- 1 Work Breakdown Structure…........................................................37 

Gambar IV- 2 Network Diagram .......................................................................... 48 

Gambar IV- 3 Network Diagram (Lanjutan) ........................................................ 48 
Gambar V- 1 Tampak Atas Pemasangan Sub Duct…............................................50 

Gambar V- 2 Pipa HDPE (roll) ............................................................................. 52 

Gambar V- 3 Penggalian Tanah ............................................................................ 53 

Gambar V- 4 Konstruksi Penanaman Kabel ......................................................... 55 

Gambar V- 5 Pemasangan Kabel Duct ................................................................. 56 

Gambar V- 6 Pemasangan Universal Closure ...................................................... 58 

Gambar V- 7 Penyambungan Kabel Optik Pada UC ............................................ 59 

Gambar V- 8 Patch Cord ...................................................................................... 60 

Gambar V- 9 Passive Splitter pada ODC .............................................................. 62 

Gambar V- 10 Pemasangan ODC ......................................................................... 64 

Gambar V- 11 Pemasangan Tiang Besi ................................................................ 66 

Gambar V- 12 Pemasangan Aksesoris Tiang........................................................ 67 

Gambar V- 13 Pemasangan ODP .......................................................................... 70 

Gambar V- 14 Pemasangan Grounding ................................................................ 71 

Gambar V- 15 Network Diagram Lintasan Kritis ................................................. 73 

Gambar V- 16 Network Diagram Lintasan Kritis (Lanjutan) ............................... 73 

Gambar V- 17 Gantt Chart .................................................................................... 74 

 

  

file:///C:/Users/Indri%20Alvi/Desktop/BISMILLAH%20SKRIPSI%20ALVI%20SETELAH%20SIDANG.docx%23_Toc522028869
file:///C:/Users/Indri%20Alvi/Desktop/BISMILLAH%20SKRIPSI%20ALVI%20SETELAH%20SIDANG.docx%23_Toc522028870
file:///C:/Users/Indri%20Alvi/Desktop/BISMILLAH%20SKRIPSI%20ALVI%20SETELAH%20SIDANG.docx%23_Toc522028871
file:///C:/Users/Indri%20Alvi/Desktop/BISMILLAH%20SKRIPSI%20ALVI%20SETELAH%20SIDANG.docx%23_Toc522028872
file:///C:/Users/Indri%20Alvi/Desktop/BISMILLAH%20SKRIPSI%20ALVI%20SETELAH%20SIDANG.docx%23_Toc522028752
file:///C:/Users/Indri%20Alvi/Desktop/BISMILLAH%20SKRIPSI%20ALVI%20SETELAH%20SIDANG.docx%23_Toc522028753

